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1.  Originator

Kathleen L. Carr

2.  Log Date:

10/16/01

3.  CCR #:
  

01-0813

4. Rev:

-

5.  Tel:

301-883-4173

6. Rm #:

3021

7. Dept.

Synergy

8. CCR Title: Create automounted /tools/ant directory for sun5.5 and irix6.5

9. Originator Signature/Date

Kathleen L. Carr     /s/    10/16/01

10.   Class

IN

11.  Type:

CCR

12. Need Date: 10/16/01

13.  Office Manager Signature/Date

Rita Bergman     /s/     10/16/01

14.  Category of Change:
Other

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
none

17. Schedule
Impact:
          

18.   CI(s) Affected:Synergy Data Pool
Insert

19.  Release Affected by this Change:
5A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Ant 1.3 is a COTS product used for building java code.   Both the Data Pool Insert and Data Pool Web code require Ant to be
available when they are built.   Ant 1.3 is currently available to the Clearcase nightly build platforms for sun5.5 via /tools/contrib, but is
not available to the Clearcase nightly build platforms for irix6.5.
Data Pool Insert code will merge to the RelB baseline 10/16/01.   Ant will need to be available on the Clearcase Nightly Build
platforms for irix6.5 to prevent problems in the Data Pool (DPL) nightly build.

24.  Proposed Solution:  (use additional sheets if necessary)
Create automounted /tools/ant directory for sun5.5 and irix6.5

25.  Alternate Solution:  (use additional sheets if necessary)
Place Ant in a home directory so that it is visible on the Clearcase build platforms.   This is not desirable.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Data Pool Insert nightly build on 10/16 will not succeed.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Data Pool Insert merge was approved on 10/16.   Initially, we believed that the version of Ant in /tools/contrib would be
visible on the Clearcase irix6.5 nightly build platforms, but we have just found out that /tools/contrib is only visible on the
sun5.5 nightly build platforms.   Data Pool Insert nightly build on 10/16 will not succeed without this change.
28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron Kimball    /s/      10/16/01

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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